ID Task Task Name		Task Name		Duration	Start	Finish	Predecessors	18	
0	Mode	Teaching Assist	tant ve etudonte	55 days2	Thu 11/1/18	Mon		TWT	
		Teaching Assistant vs students virtual competition		55 daysr	Inu 11/1/18	1/21/19			
1	3	Planning Bussiness case SWOT Analysis System constraints		14 days?	Thu 11/1/18	Thu 11/22/18			
2	3			9 days?	Thu 11/1/18	Wed 11/14/1	E		
3	3			2 days	Thu 11/1/18	Mon 11/5/18			
4	3			3 days	Mon 11/5/18	Thu 11/8/18	3		
5	3	Benefit and Costs and risk		4 days	Mon 11/5/18	Sun 11/11/18	4SS		
6	3	Mission statement		3 days	Thu 11/8/18	Tue 11/13/18	4		
7	3	Agreement		1 day?	Tue 11/13/18	Wed 11/14/18	6		
8	3	perliminary investigation		5.25 days?	Wed 11/14/1	Thu 11/22/18	2		
9	3	project s	cope , creep ,	3 days	Wed	Mon			
		constrair	• • • • • • • • • • • • • • • • • • • •	4 days	11/14/18	11/19/18			
10	3	Fact-find	ing		Wed 11/14/18	Wed 11/21/18	9SS		
11	3	Analyze Usability,cost,benefit,sched data Feasibilty study oprational		5 days	Wed 11/14/18	Thu 11/22/18			
12	*			1 day	Wed 11/14/1	Wed 11/14/1			
13	3			1 day?	Wed 11/14/18	Wed 11/14/18	8		
14	3	technical		1 day?	Wed 11/14/18	Wed 11/14/18	13SS		
15	3	economic		1 day?	Wed 11/14/18	Wed 11/14/18	14SS		
16	3	sched	ule	1 day?	Wed 11/14/18	Wed 11/14/18	15SS		
			Task		In	active Summary	<u> </u>		
		Split			anual Task				
Project: Teaching Assistant vs stud Date: Tue 11/13/18 Milestone Summary Project Summary External Tasks			•	•		ration-only			
						Manual Summary Rollup			
					Manual Summary				
			•			•	•		
						Start-only			
			External Milestone	•		nish-only			
			Inactive Task			eadline	#		
			Inactive Milestone	\langle	Pr	ogress			

ID	Task	Task Name	Duration	Start	Finish	Predecessors	L8 —		Τ.
Mode 17		results	1 day?	Wed 11/14/18	Thu 11/15/18	1255	T	W	H
	7	resures	I day.	WCG 11/14/10	1110 117 137 10	1233			
18	3	Analysis	13 days	Thu 11/22/18	Tue 12/11/18	1			
19	3	modeling	4 days	Thu 11/22/18	Wed 11/28/18				
20	3	object modeling	4 days	Thu 11/22/18	Wed 11/28/18				
21	3	data and process modeling	4 days	Thu 11/22/18	Wed 11/28/18	20SS			
22	3	requirement modeling	4 days	Thu 11/22/18	Wed 11/28/18	21SS			
23	3	glossary	5 days	Wed 11/28/18	Wed 12/5/18	19			
24	3	Requirement specification	4 days	Wed 12/5/18	Tue 12/11/18	23			
25	3	uses cases	3 days	Wed 12/5/18	Mon 12/10/18				
26	3	supplementary specs	4 days	Wed 12/5/18	Tue 12/11/18	25FF			
27	3	reporting requirements	3 days	Wed 12/5/18	Mon 12/10/18	26SS			
28	3	Design	13 days	Tue 12/11/18	Mon 12/31/18	18			
29	3	Develop system design	6 days	Tue 12/11/18	Wed 12/19/18				
30	3	Conduct critical design review	3 days	Wed 12/19/18	Mon 12/24/18	29			
31	3	Develop system Quality plan	3 days		Mon 12/24/18				
32	3	Estimate system TCO	4 days		Mon 12/31/18				
33	3	Implementation	15 days		Mon 1/21/19				
34	3	The system is built and tested	2 days	Mon 12/31/18	Wed 1/2/19				
35	3	Training end users	6 days	Wed 1/2/19	Thu 1/10/19	34			
36	3	Technical support plan is put into	3 days	Mon 1/7/19	Thu 1/10/19	35FF			
37	3	Use by end users is evaluated	7 days	Thu 1/10/19	Mon 1/21/19	36			













