)	Task Mode	WBS	Task Name		Duration	Start	Finish	.8 T W T	F S	Nov 4, '18 S M T W	/ T F S	
0	=	0	Teaching A virtual com	ssistant vs students	55 days?	Thu 11/1/18	Mon 1/21/19	ı vv I	, 3	U IVI I VV		
1	3	1	Planning	petition	14 days?	Thu 11/1/18	1/21/19 Thu 11/22/18	-				
2	3	1.1	Bussine	ess case	9 days?	Thu 11/1/18	Wed 11/14/1					
3	3	1.1.1	SWO	OT Analysis	2 days		Mon 11/5/18					
4	3	1.1.2		em constraints	3 days	Mon 11/5/18						
			•		-							
5	3	1.1.3		efit and Costs and risk	,		Sun 11/11/18			7		
6	3	1.1.4		ion statement	3 days		Tue 11/13/18					
7	3	1.1.5	Agre	ement	1 day?	Tue 11/13/18	Wed 11/14/18					
8	3	1.2	perlimi	nary investigation	5.25 days?	Wed 11/14/1	Thu 11/22/18					
9	3	1.2.1		ect scope , creep , traints	3 days	Wed 11/14/18	Mon 11/19/18					
10	3	1.2.2		-finding	4 days		Wed 11/21/18	E				
11	3	1.2.3	Anal	•	5 days	Wed	Thu 11/22/18					
			data			11/14/18						
12	7	1.2.4		ibilty study	1 day		Wed 11/14/1					
13	\$	1.2.4.1	ор	orational	1 day?	Wed 11/14/18	Wed 11/14/18					
14	3	1.2.4.2	te	chnical	1 day?	Wed 11/14/18	Wed 11/14/18	E				
15	3	1.2.4.3	ec	conomic	1 day?	Wed 11/14/18	Wed 11/14/18	5				
16	3	1.2.4.4	SC	hedule	1 day?	Wed 11/14/18	Wed 11/14/18	5				
17	3	1.2.5	resul	lts	1 day?	Wed 11/14/18	Thu 11/15/18					
18	3	2	Analysis		13 days	Thu 11/22/18	Tue 12/11/18					
19	3	2.1	modeli	ng	4 days	Thu 11/22/18	Wed 11/28/1	1				
20	3	2.1.1	obje	ct modeling	4 days	Thu 11/22/18	Wed 11/28/18	<u> </u>				
21	3	2.1.2	data	and process modeling	4 days	Thu 11/22/18	Wed 11/28/18	<u> </u>				
22	3	2.1.3	requ	irement modeling	4 days	Thu 11/22/18	Wed 11/28/18	<u> </u>				
23	3	2.2	glossar	у	5 days	Wed 11/28/18	Wed 12/5/18					
24	3	2.3	Require	ement specification	4 days	Wed 12/5/18	Tue 12/11/18					
25	3	2.3.1	uses	cases	3 days	Wed 12/5/18	Mon 12/10/18	<u> </u>				
26	3	2.3.2	supp	lementary specs	4 days	Wed 12/5/18	Tue 12/11/18					
27	3	2.3.3	repo	rting requirements	3 days	Wed 12/5/18	Mon 12/10/18					
28	3	3	Design		13 days		Mon 12/31/1					
29	-	3.1		system design	6 days		Wed 12/19/18					
30	3	3.2	· ·	t critical design review	3 days		Mon 12/24/18	-				
31	3	3.3	-	system Quality plan	3 days		Mon 12/24/18	-				
32	3	3.4		e system TCO	4 days		Mon 12/31/18	-				
33	\$	4	Implemer	ntation	15 days	Mon 12/31/1	Mon 1/21/19					
34	3	4.1	The svs	tem is built and tested	2 days	Mon 12/31/18	Wed 1/2/19	-				
35	3	4.2	-	end users	6 days		Thu 1/10/19					
36	=	4.3	_	al support plan is put into	· ·	Mon 1/7/19	Thu 1/10/19					
37	3	4.4		end users is evaluated	7 days		Mon 1/21/19					
		<u>'</u>			<u>.</u>					_		
			Tas	k =		External Mile	estone 🔷		Manua	al Summary Rollup		
Project: Teaching Assistant vs stud Milestone									☐ Manua	Manual Summary		
						Inactive Mile			Start-c	-	С	
										-	_	
-	Date: Tue 11/13/18 Summary					Inactive Sum	ımary		Finish-	only	3	
-			1	iost Summanı		Manual Task			Deadli	ne	■	
-			Pro	ject Summary		• Ivialiaal lask			- Deadii		•	
-				ernal Tasks		Duration-on			Progre		•	



